

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 July 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data collection	USN-1	Collect credit card applicant dataset	2	High	Jahnavi
Sprint-1	Data Preprocessing	USN-2	Clean missing values and encode categorical data	3	High	Akhila
Sprint-2	Model training	USN-3	Train Decision Tree model	5	High	Aniha

Sprint-2	Model Evaluation	USN-4	Evaluate model accuracy and save model.pkl	3	Medium	Akhila
Sprint-3	Frontend	USN-5	Design Home,Form and Result pages	4	High	Aniha
Sprint-3	Backend	USN-6	Connect Flask with ML model	5	High	Manikanta
Sprint-4	Testing	USN-7	Test prediction using sample inputs	3	Medium	Jahnavi
Sprint -4	Deployment & Documentation	USN-8	Preapre Github,PPT and demo video	2	High	All Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	5 Days	20 june 2026	25 june 2026	5	25 june 2026
Sprint-2	8	5 Days	26 june 2026	30 june 2026	8	30 june 2026
Sprint-3	9	5 Days	1 june 2026	5 june 2026	9	5 june 2026
Sprint-4	5	5 Days	6 july 2026	11 Nov 2026	5	11 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>